ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

Project Update – As at 31 Oct 21
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

1. Back of House
   Laundry / Kitchen / Central Energy

2. Inpatient Unit

3. Family Support Centre

4. TB Standard Ward (COVID Ward)

5. Waste Management Facility

6. Mortuary

7. Special Care Nursery

8. Paediatric IPU

9. Wards 39/40 - Refurbished

10. Birthing

11. Pathology

12. Medical Imaging/ Acute Services

13. Operating Theatres

14. Admin Building

15. CSSD (Sterilisation Dept)

16. Intensive Care Unit

17. Children's Outpatient Dept

18. Gware refurbishment

19. Front of House - Reception

20. New TB Clinic

21. ED / Triage Deck

22. Haus Lotu (Chapel)

23. New Carpark
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

COMPLETED BUILDINGS

- Family Support Centre – Go Live: Mar 18
- Transit Wards 39/40 – Go Live: Nov 18
- Haus Lotu – Go Live: Jun 19
- TB Ward – Go Live: May 20
- Central Energy Plant – Go Live: Oct 20
- Back of House – Go Live: Nov 20
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

COMPLETED BUILDINGS

- Birthing – Go Live: Jun 21
- Children’s Outpatient Department – Go Live: Jul 21
- Pathology – Go Live: Sep 21
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

PAEDIATRIC INPATIENT UNIT KEYS PASSED TO MPHA – 26 OCT

[Images of people wearing masks and passing keys]
PAEDIATRIC IPU

BUILDING INFORMATION:

• Contractor Handover Date: 19 Jul 21
• FF&E Installation: From contractor Handover for 3 week period
• Commissioning Commencement: 22 Jul 21
• Training Involved:
  • New Fixtures, Furniture & Equipment
  • Building Specifics
  • Fire & Emergency
  • Monash Children’s Simulation Center
• Go Live Date: TBC
• Handover of Keys: 26 Oct 21

Note: Paediatric IPU Go Live Date will determined by MPHA
SPECIAL CARE NURSERY

BUILDING INFORMATION:

- Contractor Handover Date: 19 Jul 21
- FF&E Installation: From Contractor Handover for 3 week period
- Commissioning Commencement: 22 Jul 21
- Training Involved:
  - New Fixtures, Furniture & Equipment:
  - Building Specifics
  - Fire & Emergency
  - Monash Children’s Simulation Center
- Go Live Date: TBC
- Handover of Keys: 3 Nov 21

Note: Special Care Nursery Go Live date will be determined by MPHA
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

SCN COMMISSIONING & FFE
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

INTENSIVE CARE UNIT

BUILDING INFORMATION:

- Contractor Handover Date: TBC
- FF&E Installation: From Contractor Handover for 3 week period
- Commissioning Commencement: TBC
- Training Involved:
  - New Fixtures, Furniture & Equipment: Ventilators
  - Building Specifics
  - Fire & Emergency
  - CSP Training by Australia New Zealand Intensive Care Society (ANZICS)
- Go Live Date: Q4, 2022
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

MEDICAL IMAGING/ ACUTE SERVICES

BUILDING INFORMATION:

- Contractor Handover Date: TBC
- FF&E Installation: From Contractor handover for 3 week period
- Commissioning Commencement: TBC
- Training Involved:
  - New Fixtures, Furniture & Equipment
  - Building Specifics
  - Fire & Emergency
- Go Live Dates: Q4, 2022
BUILDING INFORMATION:

- Contractor Handover Date: TBC
- FF&E Installation: From Contractor Handover for 3 week period
- Commissioning Commencement: TBC
- Training Involved:
  - New FFE - sterilizers, batch washers
  - Building Specifics
  - Fire & Emergency
  - Clinical Support Program – Australian College of Perioperative Nurses (ACORN)
- Go Live Dates: Q4, 2022
ANCAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

INPATIENT UNIT

BUILDING INFORMATION:

- Contractor Handover Date: Jan 22
- FF&E Installation: From Contractor Handover for 3 week period
- Commissioning Commencement: Jan 22
- Training Involved:
  - New Fixtures, Furniture & Equipment
  - Building Specifics
  - Fire & Emergency
- Go Live Date: Mar 22
ANGAUP MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

TB CLINIC

BUILDING INFORMATION:

• Contractor Handover Date: Jan 22
• FF&E Installation: From Contractor Handover for 3 week period
• Commissioning Commencement: Jan 22
• Training Involved:
  • New Fixtures, Furniture & Equipment
  • Building Specifics
  • Fire & Emergency
• Go Live Date: Mar 22
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

OPERATING THEATRES

BUILDING INFORMATION:

- Contractor Handover Date: TBC
- FF&E Installation: From Contractor Handover for 3 week period
- Commissioning Commencement: TBC
- Training Involved:
  - New Fixtures, Furniture & Equipment
  - Building Specifics
  - Fire & Emergency
  - Clinical Support Program – Australian College of Perioperative Nurses (ACORN)
- Go Live Date: Q4, 2022
ANGAUL MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

FRONT OF HOUSE

BUILDING INFORMATION:

- Contractor Handover Date: TBC
- FF&E Installation: From Contractor Handover for 3 week period
- Commissioning Commencement: TBC
- Training Involved:
  - New Fixtures, Furniture & Equipment:
  - Building Specifics
  - Fire & Emergency
  - Clinical Support Program: Training by Australian College of Emergency Medicine (ACEM)
- Go Live Date: Q4, 2022
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

EMERGENCY DEPARTMENT

BUILDING INFORMATION:

- Contractor Handover Date: TBC
- FF&E Installation: From Contractor Handover for 3 week period
- Commissioning Commencement: TBC
- Training Involved:
  - New Fixtures, Furniture & Equipment
  - Building Specifics
  - Fire & Emergency
  - Clinical Support Program: Training by Australian College of Emergency Medicine (ACEM)
- Go Live Date: Q4, 2022
Angau Memorial Provincial Hospital Redevelopment

Mortuary

Building Information:

- Contractor Handover Date: Feb 22
- FF&E Installation: From Contractor Handover for 3 week period
- Commissioning Commencement: Feb 22
- Training Involved:
  - New Fixtures, Furniture & Equipment: pendants, procedure tables
  - Building Specifics
  - Fire & Emergency
- Go Live Date: Apr 22
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

WASTE MANAGEMENT

BUILDING INFORMATION:

- Contractor Handover Date: Dec 21
- FF&E Installation: From Contractor Handover for 3 week period
- Commissioning Commencement: Dec 21
- Training Involved:
  - New Fixtures, Furniture & Equipment
  - Building Specifics
  - Fire & Emergency
- Go Live Date: Feb 22
ANGAU MEMORIAL PROVINCIAL HOSPITAL REDEVELOPMENT

DRAINAGE / WALKWAYS

- Drainage outside Theatres
- New Walkway to Admin Building
- New Walkway around SCN and Birthing